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August 2, 2004

Marlene H. Dortch, Secretary

Federal Communications Commission
445 12th Street, S.W.

Washington, DC 20554

Re:  Dobsorn Cellular Systems, Inc.
E911 Quarterly Report — CC Docket No. 94-102

Dear Ms. Dortch:

Dobson Cellular Systems, Inc. and its subsidiaries, by its attorneys, hereby submit the
attached E911 Quarterly Report on their progress toward and com{)liance with the terms and
conditions of the Order to Stay and the Commission’s E911 rules.

If there are any questions regarding this matter, please contact the undersigned.

Sincerely,

WILKINSON BARKER KNAUER, LLP

By: Lawrence J. Movshin
Lee J. Rosen

Attachment

ccs David Solomon, Chief, Enforcement Bureau
John Muleta, Chief, Wireless Telecommunications Bureau
John Newman, Executive Director, APCO
Robert M. Gurss, Counsel for APCO
Dr. Robert Cobb, Interim Executive Director, NENA
James R. Hobson, Counsel for NENA and NASNA
Steve Marzolf, President, NASNA

' See Revision of the Commission's Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems,
CC Docket No. 94-102, Order to Stay, 17 FCC Rcd 14841 (2002).



E911 Status — Quarterly Report
CC Docket No. 94-102
August 2, 2004
Summary of Report

Pursuant to the Order to Stay and the Commission’s Public Notice dated June 6, 2003,’
Dobson Cellular Systems, Inc.,” as a Tier II carrier, provides this E911 Quarterly Report
(“Report”). The Report provides information on all Phase I and Phase II requests received by
DCS, including: the PSAP ID, Name, State, County, Implementation Phase, Air Interface, Date
PSAP Request Made,’ Date PSAP Request Withdrawn, Invalid Request, Deployed, Date
Deployed, Date Projected, Reasons and Comment. Detailed information regarding the requests
is contained in the attached chart.

Phase I Service

DCS has received 78 requests for Phase I services and has activated service in 69 of these
jurisdictions. DCS has worked diligently with its third-party location solution vendor, Intrado, as
well as the public safety community, in coordinating Phase I deployment. The company remains
committed to working with its vendors, the PSAPs, and state and local governments, in order to
deploy Phase I services in these jurisdictions as soon as possible. On June 15, 2004, DCS
completed the acquisition of NPI-Omnipoint Wireless, LLC (“NPI”). In the process, DCS
acquired one outstanding Phase I E911 deployment request. The affected PSAP and county, and
the status of E911 deployment, are incorporated in the attached chart.

Phase II Service

A. Deployment Preparation

DCS is a mid-sized carrier servicing predominantly rural and suburban markets in 11
states. The company relies primarily upon a TDMA-based network of base stations and
switching equipment.® DCS’s network consists of approximately 22 Mobile Switching Centers,

! See Revision of the Commission's Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems,
CC Docket No. 94-102, Order to Stay, 17 FCC Red 14841 (2002) (“Order to Stay™); See Public Notice, “Wireless
Telecommunications Bureau Standardizes Carrier Reporting on Wireless E911 Implementation,” DA 03-1902 (rel.
June 6, 2003).

? The instant Report is filed on behalf of Dobson Cellular Systems, Inc. and its subsidiaries (collectively “DCS”). A
separate report is being filed for American Cellular Corporation (“ACC"), which is an affiliate of DCS.

* As indicated in the attached chart, the provided “request date” indicates the date the PSAP/requesting entity sent its
request to DCS. This date may not correspond with the date the PSAP’s/requesting entity’s request was “valid” per
Section 20.18(j) of the rules. 47 C.F.R. § 20.18(j); see also Revision of the Commission's Rules to Ensure
Compatibility with Enhanced E911 Emergency Calling Systems, Petition of City of Richardson, CC Docket No. 94-
102, Order, 16 FCC Rcd 18982, 18986-87 (2001) (“Richardson”).

¢ As noted by the Commission, DCS is in the process of overlaying its TDMA network with GSM/GPRS
technology. See Annual Report and Analysis of Competitive Market Conditions with Respect to Commercial Mobile
Services, Eighth Report, 18 FCC Rcd 14783, 14821 (rel. July 14, 2003). Phase I and Phase II service will be
provided for GSM users as well.



a majority of which utilize equipment manufactured by Nortel Networks (“Nortel”), the rest
utilizing Lucent Technologies (“Lucent”) TDMA network equipment. DCS has worked with
these equipment vendors to prepare for Phase II deployment, as all switch upgrades necessary to
supply Phase II services were completed by Lucent by August 2002 and by Nortel by June 2002.

In addition, DCS has executed an exclusive contract with Andrew Corporation to provide
the Position Determining Entity equipment necessary to deploy its Phase II network-based
location solution. The vendor has contracted to provide compliant Phase II services for all its
Phase II requests. DCS is currently deploying Phase II services in accordance with mutually
agreed-to timetables, which have been negotiated or are currently under discussion with PSAPs.

B. Phase Il Requests

DCS has launched Phase 1II service in the following jurisdictions: Erie County, PA;
Allegany, Cattaraugus, Chautauqua and Genesee Counties, NY. DCS has received requests for
Phase II service from the following jurisdictions: Anchorage, AK, Tuscola, Mason-Oceana,
Lake, Sanilac, Charlevoix, Leelanau, Emmet, Huron, Cheboygan, Osceola, Tuscola, Alcona,
Arenac, Clare, Crawford, Iosco Mackinac, Mecosta, Roscommon and Isabella Counties, MI; ;
Frederick County, MD; and Austin and Henderson Counties, TX. The status of these requests is
detailed in the attachment. For each request, DCS is proceeding with deployment in good faith,
even for PSAPs who have not yet provided Richardson documentation. On June 15, 2004, DCS
completed the acquisition of NPI-Omnipoint Wireless, LLC (“NPI”). In the process, DCS
acquired numerous outstanding Phase II E911 deployment requests. The affected PSAPs and
counties, and the status of E911 deployment for each, are incorporated in the attached chart.

To ensure that it may properly prioritize its E911-designated resources, DCS has
requested each of these PSAPs to provide documentation pursuant to the Richardson criteria.’
DCS has received a response to its request from all of these PSAPs and is proceeding in good
faith and has signed a contract with Andrew Corporation to provide Phase II capabilities in all of
the counties stated above. DCS has also requested that the PSAP provide documentation
pursuant to the Richardson criteria,® and was notified by the LEC that Austin County was not
ready to accept Phase II at this time. Finally, on February 11, 2003 DCS sent correspondence to
Austin County requesting documentation pursuant to the Richardson criteria. DCS has received
areply from the county and considers Austin County’s request valid.

C. Deployment Issues

In order to meet the Commission’s network-based accuracy requirements, Andrew
Corporation has informed the company that it will need to install Angle-of-Arrival (“AOA”)
antennas at certain cell sites in addition to the Time Difference of Arrival equipment that will be
installed in individual cell sites. DCS has also been informed that installing AOA antennas may
require tower modifications, lease modifications, and zoning approvals — any of which present
the potential for delay.

3 Richardson, 16 FCC Red at 18986-87.

°1d.



DCS brought similar matters to the Commission’s attention in its original waiver
request.” Accordingly, if necessary, DCS may avail itself of further waiver procedures to
account for the potential market-specific shortcomings a network-based solution in its rural
markets may present. The Commission has indicated that it will consider such requests.®

As required by the Order to Stay, a copy of this report is being filed with the Chief of the
Enforcement Bureau, the Chief of the Wireless Telecommunications Bureau, and the Executive
Directors and Counsels of APCO, NENA, and NANSA.

7 See DCS Petition for Waiver of Sections 20.18(e), (f), and (h) of the Commission’s Rules, CC Docket No. 94-102,
at 11-15 (filed Sept. 4, 2001).

¥ See Order to Stay, 17 FCC Rcd at 14853.
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Appendix A
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PSAP PSAP Name PSAP PSAP County Implementation | Air Interface| Date PSAP | Date PSAP| Invalid | Deployed Date Date Projected| Reasons [Comment
D State Phase Request Made | Request | Request Deployed
Withdrawn
10]Anchorage Police Depariment AK__| Anchorage Borough 1 TOMAJGSM | 04/28/2004 N N 10/28/2004
10| Anchorage Police Department AK | Anchorage Borough 2 TOMA/GSM | 04/28/2004 N 10/28/2004
3429|Kalkaska County Central Dispatch Mi Kalkaska 1 TDMA/GSM | 04/30/2001 hd 04/08/2002
3459 |Mason-oceana 9-1-1-Mason Ml Masan 1 TOMA/GSM 09/01/2000 M Y 08/19/2002
3459|Mason-oceana 9-1-1-Mason Mi Mason 2 TOMA/GSM | 08/30/2003 N N TBD 4 Dabson is working with the
3rd party vendor lo develop a
market plan that will meet with
accuracy requirements.
Engaged with PSAP on
deployment schedule.
3459|Mason-oceana 9-1-1-Mason M1 Mason 2 TOMA/GSM |  09/30/2003 N N 12/31/2004 Dabson recently acquired this
market on June 15, 2004 and
has been granted an
exlension by the PSAP untill
December 31, 2004
3454 [Manistee County Cenlral Dispatch M Manistee 1 [DMA/GSM | 09/01/2000 N ¥ 03/19/2002
3487 |Mi§gkee Counti Ehem‘fs De%anmenl Mi Missaukee 1 TDMA/GSM | 09/01/2000 N Y 03/19/2002
3517 {Osceola County Sheriffs Office MI Osceola 1 MA/GSM | 09/01/2000 N Y 04/25/2002
3517 |Osceola County Sheriffs Office Mi Osceola 2 DMA/GSM | 06/15/2004 N N 12/31/2004 Dobson recenlly acquired this
markel on June 15, 2004 and
has been granled an
extension by the PSAP untill
December 31. 2004
3436|Lake Counly §-1-1 Cenlral Dispaich Mi Lake 1 TOMA/GSM | 09/01/2000 N Y 04/09/2002
3436|Lake Counly 9-1-1 Central Dispalch Mi Lake 2 TOMA/GSM 10/23/2003 N N TBD 4 Dabson is working with the
3rd party vendor to develop a
market plan thal will meet with
accuracy requirements.
Engaged with PSAP on
___ |deployment schedule.
3316} Antrim County Central Dispatch Ml Antrim TDOMA/GSM 11/11/2001 Y Y 10/13/2003
3344 |CCE Central Dispatch-Charlevoix Mi Charlevaix TDMA/GSM | _ 09/01/2000 N Y 04/08/2002
3344|CCE Cenlral Dispatch-Charlevoix Mi Charlevoix p TDOMA/GSM |  12/03/2003 N N 08/31/2004 4 [Dobson is working with 3rd
party vendor to deploy Phase
I WLS equipment. Dobson is
in contact with PSAP
regarding deployment
schedule
3344 |CCE Central Dispalch-Charlevoix Mi Charlevoix 2 TOMAJGSM | 06/15/2004 N N 12/31/2004 Dobson recently acquired this
market on June 15, 2004 and
has been granled an
ion by the PSAP uniill
e December 31, 2004
3442|Leelanau County Sherifls Depariment Mi Leelanau _ 1 TOMA/GSM 08/01/2000 N Y - 03/18/2002
3442 |Leelanau County Sheriffs Department M Leelanau 2 TOMA/GSM 01/29/2004 N N 08/31/2004 4 Dabson is working with 3rd
party vendor to deploy Phase
Il WLS equipment. Dobson is
in contact with PSAP
regarding deployment
schedule
3442|Leelanau Counly Sheriffs Depariment Mi Leelanau 2 TDMA/GSM | 06/15/2004 N N 12/31/2004 Dobson recently acquired this
market on June 15, 2004 and
has been granted an
|extension by the PSAP untill
December 31, 2004
3587 |Wexford County Central Dispalch Mi Wexford 1 TOMA/GSM | 09/01/2000 N ¥ 03/19/2002
3346]CCE Central Dispatch-Emmet MI Emmet 1 TDMA/GSM | 09/01/2000 N Y 04/08/2002




Dobson Cellular Systems, Inc.
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Appendix A
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PSAP PSAP Name PSAP PSAP County Implementation | Air Interface| Date PSAP | Date PSAP| Invalid | Deployed Date Date Projected | R C
D State Phase Request Made | Request | Request Deployed
Withdrawn
3346{CCE Central Dispatch-Emmet Mi Emmet 2 TOMA/GSM 12/03/2003 N N 08/31/2004 4 Dobson is working with 3rd

party vendor lo deploy Phase
II'WLS equipment. Dobson is
in contact with PSAP
regarding deployment

— |schedule
3346|CCE Central Dispalch-Emmet Mi Emmet 2 TOMA/GSM 06/15/2004 N N 12/31/2004 Daobson recently acquired this

market on June 15, 2004 and
has been granted an
exiension by the PSAP untill
_ December 31, 2004

3330|Benzie County Sheriffs Department Ml Benzie 1 TDMA/GSM | 09/01/2000 N Y 4/09/2002
3396|Grand Traverse County Cenlral Dispatch | M Grand Traverse 1 TOMA/GSM | 09/01/2000 N Y 3/18/2002
3415|Huron nb niral Dispatch Ml Huron 1 TOMA/GSM 09/01/2000 N Y 2/15/2002
3415|Huron County Central Dispatch Mi Huron 2 TOMAJGSM | 01/07/2004 N N 09/15/2004 [ Dobson is working with 3rd
party vendor o deploy Phase
It WLS equipment. Dobson is
in contact with PSAP
regarding deployment
schedule
3550 Sanilac County Central Dispalch I Sanilac 1 TOMA/GSM | 08/01/2000 N ¥ 02/22/2002 |
3550{Sanilac Counly Central Dispalch Mi Sanilac 2 TOMA/GSM 11/03/2003 N N 09/15/2004 4 Dobson is working with 3rd
party vendor to deploy Phase
Il WLS equipment. Dobson is
in contact with PSAP
3572| Tuscola Counly Central Dispalch M1 Tuscola 1 TOMA/GSM | 09/01/2000 N . | 02/13/2002
3572|Tuscola Counly Cenlral Dispalch [ Tuscola 2 TOMA/GSM |  01/07/2004 N N 09/15/2004 4 Dobson is working with 3rd
party vendor to deploy Phase
1l WLS equipmenl. Dobson is
in contact with PSAP
regarding deployment
|schedule
3345|CCE Cenltral Dispatch-Cheboygan MI Cheboygan 2 TOMA/GSM 12/03/2003 N N 12/31/2004
3345|CCE Central Dispatch-Cheboygan M Cheboygan 2 TDMA/GSM 12/03/2003 N N 12/31/2004 Daobson recently acquired this
market on June 15, 2004 and
has been granted an

exlension by the PSAP unlill
December 31, 2004
3308|Alcona Counly Sheriffs Department Mi Alcona 2 TDMA/GSM | 11/01/2003 N N 12/31/2004 Dobson recenlly acquired this
market on June 15, 2004 and
has been granted an
extension by the PSAP untill
December 31, 2004

3317 |Arenac County Cenlral Dispalch Ml Arenac 2 TOMA/GSM 10/31/2003 N N 12/31/2004 Daobson recently acquired this
markel on June 15, 2004 and
has been granted an
exlension by the PSAP unlill
December 31, 2004
3354|Clare County Cenlral Dispatch Mi Clare 2 TOMA/GSM | 03/03/2004 N N 12/31/2004 Dobson recently acquired this
market on June 15, 2004 and
has been granted an
extension by the PSAP untill
December 31, 2004
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PSAP
D

PSAP Name

PSAP
State

PSAP County

Implementation
Phase

Alr Interface

Date PSAP
Request Made

Date PSAP
Request
Withdrawn

Invalid
Request

Deployed

Date
Deployed

Date Projected

Reasons

Comment

3361

Crawford Emergency Central Dispalch

Mi

Crawford

TOMA/GSM

10/23/2003

12/31/2004

Dobson recently acquired this
market on June 15, 2004 and
has been granted an
|extension by the PSAP untill
December 31, 2004

3420

losco County 9-1-1

losco

TOMA/GSM

08/18/2003

12/31/2004

|Dobson recently acquired this
market on June 15, 2004 and
has been granled an
extension by the PSAP untill
December 31, 2004

3423

Isabella County Central Dispatch

MI

Isabella

TOMA/GSM

04/21/2004

12/31/2004

e

Dobson recently acquired this
market on June 15, 2004 and
has been granled an
extension by the PSAP untill
December 31, 2004

3451

Mackinac County Sheriffs Department

Mi

Mackinac

TDMA/GSM

02/15/2001

08/31/2004

Dabson recently acquired this
market on June 15, 2004. The
previous owner completed all
Phase | requesls prior to
closing, but mistakenly failed
to implement this request.
Dabson has conlacled the
PSAP and will implement
service by Ihe date indicated.

3451

Mackinac County Sheriffs Department

Mackinac

TDMA/GSM

02/03/2004

12/31/2004

{Dobson recently acquired this
[market on June 15, 2004 and
has been granled an
extension by the PSAP untill
December 31, 2004

Meceola Central Dispatch-Mecosta

Mi

Mecosla

TDMA/GSM

04/01/2004

12/31/2004

market on June 15, 2004 and
has been granted an
extension by the PSAP untill
December 31, 2004

Dobson recently acquired this '

3542

Roscommon County Central Dispatch

Mi

Roscommon

TOMA/GSM

10/28/2003

12/131/2004

Dobson has recently acquired
this market on June 15, 2004,
Dobson and the prior owner
acled reasonably to oblain an
extension bul were
unsuccessful. Dobson will

3763

Caldwell County Sheriffs Office

MO

Caldwell

TOMA/GSM

07/23/2003

08/16/2004

Fm’ itize this requesl.
Dobson is working with PSAP
and LEC to deploy, but LEC

has had difficulty establishing
trunks to the Selective Router.

3785

Clinton County Sheriffs Office

MO

Clinton

TDMA/GSM

07/23/2003

08/16/2004

Daobson is working with PSAP
and LEC to deploy, but LEC
has had difficulty establishing
trunks to the Selective Router,

3795

De Kalb Counly Sheriffs Office

MO

De Kalb

TOMA/GSM

07/23/2003

08/16/2004

Dobson is working with PSAP
and LEC to deploy, but LEC

has had difficulty establishing
trunks to the Selective Router.
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PSAP PSAP Name PSAP PSAP County Implementation | Air Interface Invalid Ce it

1D State Phase Request

3860 {Maryville Police Department MO Nodaway 1 TOMA/GSM N Dobson is working with 3rd
party vendor lo eslablish
galeways lo Intrado for
deployment and is in conlact
'wilh PSAP regarding
d ent schedule

3879|Nodaway MO Nodaway 1 TDMA/GSM N Dobson is working with 3rd
party vendor to establish
gateways to Intrado for
deployment and is in contact
with PSAP regarding
deployment schedule

6423 |Bastrop Counly Sheriffs Office TX Baslrop 1 TDMA/GSM 2 N ¥

6467 | Caldwell County Sheriffs Office TX Caldwell 1 TOMA/GSM z N ¥

65781Fayetie Counly Sheriffs Office X Fayette 1 TDOMA/GSM 2 ¥

6725|Lee County Sheriffs Office TX Lee 1 TDMA/GSM p. Y

6612|Gonzales Counly Sheriffs Office X Gonzales TDMA/GSM p Y

6674 |Jackson Counly Sheriffs Office TX Jackson TOMA/GSM ¥ N hd

6722|Lavaca County Sheriffs Office TX Lavaca TDMA/GSM N Y

6865)Rockdale Police Department TX Milam 1 [DMA/GSM 2 N ¥

6627 |Hamillon County Sheriffs Office TX Hamilton 1 TDMA/GSM . N Y

6575|Falls County Sheriffs Office X Falls TOMA/GSM f N Y

6587 |Freestone Sheriffs Office TX Freestone TOMA/GSM : N Y

6733|Limestone Sheriffs Office TX Limestone TOMA/GSM \ ki

6446 |Bosque County Sheriffs Office T e TOMA/GSM N Y

6649|Hill County Sheriffs Office TX Hill TDMAJGSM Y

6498 Colorado County Sheriffs Office TX Colorado TDOMA/GSM M Y

6592 |Ft Bend Counly Sheriffs Office > Fort Bend 1 TDMA/GSM N ¥

6757 |Matagorda County Sherifis Office TX Malagorda TOMA/GSM N Y

6993 |Wharlon County Sheriffs Office TX Wharton TDMA/GSM N Y

6796 | Navarro County Sheriffs Department TX Navarro TOMA/GSM M ¥

6572|Eralh Counly Sheriffs Office TX Erath 1 TDMA/GSM N ¥

6411 Armstrong Counly Sheriffs Office TX Armstrong 1 TOMA/GSM 1 Y

6476 | Carson County Sheriffs Office TX Carson 1 TOMA/GSM Y

6496 Callingsworth County Sheriffs Office % Collingsworth 1 TOMA/GSM R

6547 | Donley County Sheriffs Office X Donley 1 TOMA/GSM N

6817 |Pampa Police Department > Gray 1 TOMA/GSM N I'd

6628|Hansford Counly Sheriffs Office X Hansford 1 TOMA/GSM N X

6640 |Hemphill Counly Sheriffs Office TX Hemphill 1 TOMA/GSM N Y

6445 |Borger Police Depariment T Hutchinson 1 DMA/GSM N ¥

| __6735]Lipscomb County Sheriffs Office TX Lipscomb 1 TOMA/GSM N Y

6827 | Perryton Police Department X Ochillree 1 TOMA/GSM N Y

6861 |Roberts County Sheriffs Office T Raberls [DMA/GSM N Y

6985 |Wheeler Counly Sheriffs Office > Wheeler TOMA/GSM N ¥

6862 |Robertson County Sheriff X Roberison TOMA/GSM N Y

6464 | Burleson Counly Sheriffs Office T Burleson 1 TOMA/GSM N Y

6726|Leon Sheriffs Office X Leon 1 [DMA/GSM N Y

6978 Washinglon Counly Sheriffs Depariment X Washington 1 TDMA/GSM N '

6402 | Anderson Sheriffs Office TX Anderson 1 TOMA/GSM N ¥

6966|Van Zandt Sheriffs Office X Van Zandt 1 [DMA/GSM N N

6492 |Coleman Police Department TX Coleman 1 DMA/GSM N Y

6462 |Brownwood Police Department TX Brownwood 1 [DMA/GSM N Y

£500|Comanche County Sheriffs Office TX Comanche TOMA/GSM N ‘Y

6873 |Runnels Count: riffs Office TX Runnels TOMA/GSM Y

6555 |Eastiand County Central Dispatch TX Eastland 1 TOMA/GSM N Y

E415]Austin County Sheriffs Depariment TX Austin TDMA/GSM N Y
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PSAP PSAP Name PSAP PSAP County Implementation | Air Interface| Date PSAP | Date PSAP| Invalld | Deployed Date Date Projected Co it
([} State Phase Request Made | Request | Request Deployed
Withdrawn

6415 Auslin County Sheriffs Department ™ Austin 2 TOMA/GSM 01/28/2003 N N 08/31/2004 46 Dobson is in contacl with local|
PSAP 10 discuss deployment
limeline and expecls lo have
Phase |l service provided as
500n as possible.

6641 |Henderson Counly Sheriffs Depariment X Henderson 1 TDMA/GSM 01/09/2003 N Y 08/13/2003

6641|Henderson County Sheriffs Department ™ Henderson 2 TOMA/GSM 07/29/2003 N N 08/31/2004 4 Dobson is in contact with local
PSAP lo discuss deployment
timeline and expects to have
Phase [l service provided as
s00n as possible.

3205|Allegany County Emergency Services MD Allegany 1 TOMA/GSM 11/21/2003 N N 08/19/2004 1 Dobson is working with PSAP
and LEC lo depioy, but LEC
has had difficulty establishing
trunks to the Selective Router.

3236{Washington County Fire Rescue and Comy MD Washinglon 1 TOMA/GSM | 01/30/2004 N N 08/24/2004 1 Dobson is working wilth PSAP
and LEC lo deploy, but LEC
has had difficulty establishing
trunks to the Selective Router.

3223|Garrett County Fire and Rescue Communid MD Garretl 1 TDMA/GSM _nia M N 11/01/2004

3220|Frederick County Emergency Communicat{ MD Frederick TOMA/GSM | 06/03/2004 N N 11/30/2004

3220|Frederick County Eme; Communicatl MD Frederick F TOMA/GSM | 06/15/2004 N N 12/12/2004

5887 |Erie Counly 8-1-1 Center PA Erie TDMAJ/GSM | 04/12/2001 N Y 02/06/2002

5887 |Erie Counly 9-1-1 Cenler PA Erie : TDMA/GSM | 04/12/200 N ¥ 10/30/200:

5878|Crawford County Office of Emergency Ser{ PA Crawford TDMA/GSM | 03/26/200: Y 02/19/2003

5031|Allegany Counly Sheriffs Office NY Allegany 1 TOMA/GSM | 07/18/200z N Y 03/26/2003

5031 ]Allegany County Sheriffs Office NY Allegany 2 TDMA/GSM | 08/13/200: N Y 04/01/2004

5048 |Cattaraugus County Sheriffs Office NY Caltaraugus 1 TOMA/GSM | _05/22/200 Y 08/06/2002

5048 |Cattaraugus County Sheriffs Office NY Cattaraugus 2 TOMA/GSM | 06/05/2002 N Y 04/15/2004

5051 jChautauqua Counly Sheriffs Office NY Chautauqua TOMA/GSM 06/01/2001 Y 05/17/2002

5051 |Chautauqua County Sheriffs Office NY Chautauqua 2 TDMA/GSM 12/13/2002 Y ¥ 04/20/2004

5084 |Genesee Counly Sheriffs Office NY Genesee ' SM | _04/10/2001 N Y 11/21/2002

5084 Genesee County Sheriffs Office NY Genesee . TDMA/GSM 09/09/2002 N Y 11/13/2003




AFFIDAVIT OF THOMAS A. COATES
I, Thomas A. Coates, do hereby declare that the following is true and accurate:
I'am an officer of Dobson Cellular Systems, Inc. (“DCS"™).
I have reviewed the DCS E911 Quarterly Report (“Report”) and to the best of my

knowledge, information, or belief, all of the information contained in the Report is truthful and
accurate.

Fiosas

Thomas A. Coates
Vice President

Executed on: 7_/7’/9?



CERTIFICATE OF SERVICE

I, Karla E. Huffstickler, hereby certify that on the ghd day of August 2004, copies of the
foregoing “E911 Quarterly Report” have been served by either first class mail, postage prepaid

to the following:

David H. Solomon *

Chief

Enforcement Bureau

Federal Communications Bureau
445 12" Street, S.W., Room 7C-485
Washington, D.C. 20554

John Newman

Executive Director, APCO
APCO International, Inc.
World Headquarters

351 N. Williamson Blvd.
Daytona Beach, FL 32114

Dr. Robert Cobb

Interim Executive Director

National Emergency Number Association
4350 North Fairfax Drive

Suite 750

Arlington, VA 22203

Steve Marzolf

President, NASNA

VITA/Divs. Public Safety Cmn.
110 S. 7th St., Su. 100
Richmond, VA 23219-3931

* Via Hand Delivery

John Muleta *

Chief

Wireless Telecommunications Bureau
Federal Communications Commission
445 12" Street, S.W.

Washington, D.C. 20554

Robert M. Gurss

Director, Legal and Government Affairs
APCO International

1725 DeSales Street, N.W.

#808

Washington, D.C. 20036

James R. Hobson

Counsel for NENA and NASNA
Miller & Van Eaton

1155 Connecticut Avenue, N.W.
Washington, D.C. 20036

/s/ Karla E. Huffstickler

Karla E. Huffstickler



